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1 EM-OT FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Bid & Award JPH Cronin CD-2/3 approval contingent upon finalization of baseline budget and 

schedule after selection of preferred bidder.  Bids were received and 

are under evaluation.  Soil characterization found high levels of non-

rad soil contamination adjacent to B52 slab and B16 which required 

notification to the regulator (DTSC) and regulator review is ongoing.

(blank) 19,378           5,353             4,800             -                 4                     01/00/00

2 EM-OT Total 19,378          5,353             4,800             -                 4                     01/00/00

3 IGB FA1401 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi Completed 50% Conceptual design and have received and 

responded to comments.  Estimate for 50% conceptual design has 

been reconciled and a plan put in place to fund the project to be 

reviewed by LBNL CFO for confirmation.  95% Conceptual Design to 

be routed for final check the first week in October with the final 

document scheduled for delivery on Oct. 22, 2014. Received draft of 

Initial Study for CEQA and anticipate circulating for public review the 

second week in October.  The proposed NEPA Strategy should be 

submitted to BSO by October 1.  The final draft of the Geotech 

Report should be received by Sept. 30.  CD-1 Review by LBNL PMO is 

scheduled for Oct. 16 - 22 and the OPA review is scheduled for Nov. 

19 - 20.

(blank) -                 1,170             834                304                2                     01/00/00

4 IGB Total -                 1,170             834                304                2                     01/00/00

5 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Installation of the cooling tower supply and return 30 and 20 inch 

piping underway (90% complete). Seismic supports for piping 

underway.  Installation of pumps, piping and expansion tank 85% 

complete.

Installation of generator bank, ASD and UPS room switch and 

overhead conduit continues. Installation of cable tray between 

switchgear units underway. 

The five switchgears secured to floor and breakers are being 

installed.  Performing testing on generator fuel tank.  Developing 

generator fueling plan.

Installations of the platform and exhaust fans have been completed. 

Installation of the exhaust fan ducting is underway. Installation of 

the return ducts at B-line underway. Ongoing duct work and seismic 

installation for AHUs.  Controls panels and wiring installation 

underway.

VLF testing of conductor EMH 123 to 4 all conductors.  From EMH 4 

to EMH 78, conduit 2 3, 5 6 VLF testing is complete.  Pulling cable on 

4 to 78 #4, conduit 1 in EMH 78 to 77 in mid-September.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           19,360           17,565           108                1                     03/30/15

6 FX1700 DOE-OP NERSC N8 Site Preparation DCM Bid & Award SS Haslam Preliminary pricing from general contractor indicates construction 

costs may exceed baseline; if final proposals exceed change control 

thresholds, a BCP will be prepared.

(blank) -                 232                191                36                   1                     09/15/15

7 FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Bid & Award SS Haslam Preliminary pricing from general contractor indicates construction 

costs may exceed baseline; if final proposals exceed change control 

thresholds, a BCP will be prepared.

(blank) -                 143                122                -                 1                     06/01/15

8 FX1900 DOE-OP Tape Library DCM Planning SS Haslam (blank)(blank)(blank) (blank) -                 132                47                   22                   1                     01/00/00

9 NRP Total 19,980          19,867          17,925          166                4                     ###########

10 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103             1,103             1,103             -                 3                     01/00/00

11 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152             1,152             1,152             -                 3                     01/00/00

12 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680             9,680             9,680             -                 3                     01/00/00

13 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                 3                     07/31/12

14 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin GPL: CD-4 was approved August 5. B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has resulted 

in cost savings.

69,880           69,880           69,662           34                   1                     04/30/14

15 none OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin  (blank) 225                -                 18                   -                 3                     01/00/00
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16 SP2 Total 97,040          96,816          96,615          34                  16                  ###########

17 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                200                195                -                 3                     01/00/00

18 FN0100 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez Commissioning is in progress.  CD-4 approval is forecast for 

September 30.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700           15,700           15,427           70                   1                     05/15/14

19 UTBF Total 15,900          15,900          15,622          70                  4                     05/15/14

20 (blank) FCA328 Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Galvin 2nd floor fit-ups are ongoing and anticipated to finish in mid-

December.  The 2nd floor lab casework and autoclave are arriving by 

the end of the month.  The 3rd floor cold room and lab casework will 

be installed in the month of October.  Furniture installation 

substantially complete and the installer is working on a punchlist.  

The move-ins will be influenced by the move plans of the 1st and the 

3rd floor, which are not yet finalized. 

(blank) 4,063             2,292             1,455             -                 2                     11/30/14

21 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Bid & Award SS Haley Fit-up work pending award of subcontract. (blank) 2,754             297                88                   -                 2                     01/00/00

22 FVA400 DMR B84 Boiler Replacement DCM Const KTH Taylor Temporary boilers are in place and operating.  New construction is 

expected to be substantially complete in September with punchlist 

and commissioning planned for Q1 FY15.

(blank) 1,400             1,210             746                -                 2                     11/24/14

23 FRA405 MII B54 ADA Vertical Lift Replmnt DCM Close Out RCS Samatua The state inspection was completed and a permit was issued to 

operate the ADA Lift.  Punchlist includes the installation of an 

electrical  service outlet which will be completed during November 

B70 electrical shutdown.

(blank) 100                100                99                   -                 3                     07/30/14

24 FPA402 IGPP B88 Heat Exchanger Upgrade DCM Close Out RCS Taylor Construction is substantially complete and heat exchanger is 

operating.  Punchlist and commissioning is in progress.

(blank) 550                505                427                -                 2                     09/15/14

25 FPA403 IGPP B86 HVAC Upgrade DCM A&E KTH Tully A&E Design is planned to complete in FY14, with FY15 construction 

pending funding.

(blank) -                 130                12                   -                 2                     09/30/14

26 (blank) Total 8,867             4,533             2,826             -                 13                  01/00/00

26

26 CONT 

TYPE

EXPLANATION

26 1             Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

26 2             Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

26 3             No contingency is currently available or remaining.

26 4             Contingency is held ouside of the project (not in TPC or Current Funding).
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